


IMR

Status new coast research vessel



Quotations received 2017

Quotes above budget and had to be cancelled

Main reasons for high price

- Engine and propulsion (redundancy and hybrid)
- Underwater noise requirement (yards risk, priced high)
- Scientific equipment (in particular Acoustic equipment)

A functional specification was used



Starting over again

- Split in Design competition and Yard quotation according to design spec.
- Quotation for design received and is evaluated these days.
- Planned to have the specification ready by nov.-dec. We will adjust requirement to better make sure we meet the budget.
- Start building spring 2019.

